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1.0 INTRODUCTION

This report covers the activities of FLTG, Inc. and the French Limited Project for February,
1996. FLTG, Inc. manages the project for the French Limited Task Group of Potentially
Responsible Parties.

During February, 1996, the project team focused on the following activities and issues:

• Health, Safety, and Quality.

• Safety awareness.

• Safety on dismantling/salvage jobs.

• HAZOP of daily work assignments.

• Detecting and correcting work place hazards.

• Treatment of Cell D water.

• Site closure report.

• Operation of the data base management system.

• Dismantling and salvage of shut-down systems.

• Wetlands project maintenance.

• This report includes:

• A summary of February activities, issues, and progress.

• Lagoon activities.

MONTHLY PROGRESS REPORT.02 1 February. 1996



MONTHLY PROGRESS REPORT ' French Ltd. Project
Introduction FLTG, Incorporated

Groundwater and Subsoil Remediation activities, issues, and progress.

Site closure and dismantling activities.

Groundwater Treatment Plant activities and issues.

Ambient Air Management.

QA/QC status and data.

Site management activities and issues.

Wetlands maintenance.
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2.0 SUMMARY

2.1 Summary of Activities and Progress

2.1.1 Health and Safety

Emphasized the safety issues associated with multiple job assignments, limited support
personnel, and dismantling systems; emphasized the need to be flexible and responsive to

personal limitations and to changing job conditions; reviewed potential distractions and the

impact on safety awareness.

No personal injury or equipment damage incidents.

All site workers earned the February safety bonus.

Conducted safety meetings and job inspections at the start of each shift; reviewed safety

issues before starting all jobs.

All employees and contractors attended daily safety meetings.

Conducted daily mini-HAZOP of all specific jobs.

Reviewed the specific hazards and issues associated with dismantling work.

Supervision made 128 specific on-the-job safety contacts.

Emphasized the need to respond to changing weather.

Inspected and certified all fire extinguishers.

Emphasized the hazards and precautions associated with working around moving

equipment.

The time-integrated ambient air results indicate no excess human risk (Table 2-1).
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II

Conducted 22 specific health and safety inspections.

Logged all safety issues each shift; less than 24-hour response to all safety issues.

The daily raffle ticket safety awareness program has been effective in maintaining daily
safety awareness among all site personnel and contractors.

2.1.2 Quality/QAQC/Data Base Management

The total quality process was used. The status of the goals is shown on Table 2-2.

All quality goals were met.

Raw data is being validated as per the plan.

The data base management system operated with no problems or delays.

There were no data or reports rejected due to errors.

2.1.3 Lagoon

Dewatered Cell D by treating the water through the carbon absorption units.

Completed floodwall removal.

Started lagoon area grading.

2.1.4 Ambient Air Management

Ambient air quality was manually checked daily with portable TVOC analyzers, and no
response action was required.

Air quality was continuously monitored in all potential exposure areas and on all special
jobs.

Time-integrated samples were collected in three work areas; the samples were sent to

Keystone.
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2.1.5 Aquifer Remediation

Received first quarter 1996 progress monitoring data.

Started installation of micropurge system.

2.1.6 Water Treatment

The carbon filters were maintained on-line to treat Cell D water.

The water treatment plant effluent data is shown in Table 2-3. All effluent samples met
criteria.

Treated Cell D water as required to keep the volume of water n Cell D at a minimum.

2.1.7 Site Closure and Dismantling

Plugged and abandoned all wells.

Removed conduit and perimeter lighting.

2.1.8 Wetlands Restoration

Inspected site twice per week to evaluate vegetation growth and maintenance

requirements.

The project construction report in 95% complete.

2.1.9 Site Management and Issues

Reviewed site progress and issues in detail with EPA and TNRCC on a regular basis.

Validated all analytical data as per the QAQC plan.

Reviewed project status and issues each day to ensure focus on critical issues - safety,

quality, cost, and site closure.
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Reviewed progress on issues and action plans each week.

Responded to site closure plan comments.

Continued dismantling and salvage of shut-down equipment.
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TABLE 2-1

Ambient Air Management
Time Integrated Exposure Data

Compound

Chloromethane
Bromomethane
Vinyl chloride
Chloroethane

Dichloromethane
Acetone
Carbon bisulfide
1,1-Dichloroethene
1,1-Dichloroethane
trans-1,2-Dichloroethe
Chloroform
1,2-Dichloroethane
2-Butanone

PEL
8 houi
PPM

50
5
1

1000

50
750
10
5

100
200
10
10

200

1,1,1 -Trichloroethane 350
Carbon Tetrachloride 5
Vinyl acetate 10
Bromodichloromethane
1,2-Oichloropropane 75
cis-1,3-Dichloropropen 1
Trichloroethene 50
Dibromochloromethane
1,1,2-Trichloroethane 10
Benzene 1
trans-1,3-Dichloroprop 1
2-Chloroethylvinyl ether

Bromoform 0.5
4-Methyl-2-pentanone 50
2-Hexanone 5
Tetrachloroethene 50
1,1,2,2-Tetrachloroet 1
Toluene 100
Chlorobenzene 10
Ethylbenzene 100
Styrene 50
Xylene (total) 100
Hexane

15-Feb-96
Edward 0.

% Of PEL

0.003
0.000
0.000
0.000

0.009
0.005
0.017
0.000
0.000
0.000
0.003
0.000
0.001

0.000
0.000
0.000

0.000
0.000
0.001

0.000
0.087
0.000

0.000
0.000
0.000
0.002
0.000
0.001
0.000
0.000
0.000
0.000

PPM

0.002
0.000
0.000
0.000

0.004
0.034
0.002
0.000
0.000
0.000
0.000
0.000
0.002

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.001
0.000
0.000

0.000
0.000
0.000
0.001
0.000
0.001
0.000
0.000
0.000
0.000
0.003

15-Feb-96
Steve R.

% of PEL

0.003
0.000
0.000
0.000

0.010
0.009
0.019
0.000
0.000
0.000
0.000
0.000
0.001

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.166
0.000

0.000
0.000
0.000
0.000
0.000
0.001
0.000
0.000
0.000
0.000

PPM

0.002
0.000
0.000
0.000

0.005
0.066
0.002
0.000
0.000
0.000
0.000
0.000
0.003

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.002
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.001
0.000
0.000
0.000
0.000
0.005

1 5-Feb-96
T.L. (W&W)

% of PEL

0.001
0.000
0.000
0.000

0.003
0.002
0.007
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.037
0.000

0.000
0.000
0.000
0.001
0.000
0.000
0.000
0.000
0.000
0.000

1

PPM

0.001
0.000
0.000
0.000

0.002
0.015
0.001
0.000
0.000
0.000
0.000
0.000
0.001

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.001
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TABLE 2-2

Project Quality

Status as of
02/29/96

Yes
Attention
Yes

Yes

Attention
Yes
Yes

1)
2)
3)

4)

5)
6)
7)

8)

Yes
Yes
Yes/Attention
Yes/Attention

Goals

No OSHA recordable injuries.
100% compliance with all safety rules and procedures.
No citations for violations of applicable, relevant and

appropriate regulations.
100% attendance (including contractors) at daily safety

meetings.
Less than 24-hour response time on health and safety issues.
100% sign-in and security clearance.
No invalidation of reported data due to QA/QC issues.

Spend less than:

Direct hire
FLTG management
Technical support
Maintenance support

MH/Month

700
400
100
80

Yes

Yes
Yes
Yes

Yes

9) Hold analytical cost to less than $12,000 per quarter (199.6
only).

10) No unscheduled overtime (per day or per week).
11) No agency contacts which require 3rd party resolution.
12) Documented training of site personnel for all work

assignments.
13) Monthly audit of actual performance versus goals and closure

plan.
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2.2 Problem Areas and Recommended Solutions

Problem

Maintain high level of safety

awareness.

On-the-Job safety attention.

Hazard detection and response.

EPA oversight costs.

Long-term site management.

Solution

Daily raffle ticket program. Daily safety

meetings. Safety meeting participation.

Training. Regular HAZOP's. Regular on-the-

job contacts. Constant hazard awareness.

Review job details as work proceeds. Stop

and challenge approach. Constant emphasis

and reminders. Frequent supervisory contact.

Safety inspections. HAZOP's on all jobs.

Constant awareness and follow-up. Sensitive

to changing conditions.

Negotiate lump sum payment.

Refine long-term site management plan.

2.3 Problems Resolved

None.

2.4 Deliverables Submitted

January, 1996 monthly report

Revised Site Closure Plan (February 29, 1996)

2.5 Upcoming/Ongoing Events and Activities

Daily safety meetings and inspections.

Daily safety awareness program.

Emphasis on the safety aspect of multiple work assignments.
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Emphasis on hazard identification and response.

Attention to safety details during dismantling and disposal.

Operate Data Base Management System.

Total Quality process.

Treat Cell D water with carbon absorption unit.

Implement site closure plan.

Implement long-term site management plan.

Dismantle and salvage remediation systems.

2.6 Key Staffing Changes

None.

2.7 Percent Complete

Research & Development - 99%

Facilities -100%

Slough -100%

Subsoil Investigation -100%

Floodwall -100%

Lagoon Remediation -100%
Groundwater - 97%

Lagoon Dewatering/Fixation - 98%

Water Treatment - 98%

Wetlands - 98%

Demobilization - 90%

Monitoring - 75%
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2.8 Schedule

All deliverables are on schedule.

Complete site closure by July 1, 1996.

2.9 Operations and Monitoring Data

The monitoring data, generated during February, 1996, are submitted as parts of this
report, and the supporting data are stored in secure storage at the French project office.
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2.10 Credits Accrued/Applied

Status of Credits

December 1990

December 1991

December 1992

December 1993

December 1 994

January 1 995

February 1995

March 1995

April 1995

May 1995

June 1995

July 1995

August 1995

September 1995

October 1 995

November 1995

December 1995

January 1996

February 1 996

Accrued
this period

34

0

0

0

0

0

0

0

0

0

0

0

2

1

0

0

0

0

0

Accrued
to date

34

100

101

104

109

109

109

109

109

109

109

109

111

112

112

112

112

112

112

Applied this
period

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Applied
to date

0

0

2

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

Running
total
34

100

99

100

105

105

105

105

105

105

105

105

107

108

108

108

108

108

108

2.11 Community Relations

Maintained 24-hour, call-in Hot Line.

Conducted four tours for interested parties.
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3.0 LAGOON

3.1 Summary of Activities

Treated 27,000 gallons of Cell D water.

Evaluating various options for gradient control inside the lagoon.

Evaluating several surface water source options for the area inside the migration wall.

Completed wall removal.

3.2 Problems and Response Action

Problem

Ground cover growth slow in Cell E.

Poor tree growth in Cell E.

Recommended Solution

Water frequently. Evaluate different
grass blends and soil nutrients.

Evaluate different types of trees.
Relocate trees to perimeter road.

3.3 Problems Resolved

None.

3.4 Deliverables Submitted

None.
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3.5 Upcoming Events and Activities

Treat Cell D water through carbon absorption units.

Backfill Cell D with clean soil.

Water Cell E and Cell F as required, using the east slough surface water.

Maintain vegetation in Cell E.

Maintain cottonwood trees along the perimeter road for gradient control.

Dismantle and dispose of surplus pipe in Cell D.
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4.0 GROUNDWATER AND SUBSOIL REMEDIATION

4.1 Summary of Activities

Progress and response are consistent with plan.

No problems or issues requiring response action.

4.2 Pending Issues

Intrinsic bioremediation progress.

Quarterly monitoring results.

4.3 Operational Refinements

None.

4.4 Data Summary and Discussion

Water levels were consistent with 30 days after shut-down.

Compliance well field results are consistent with remediation trends.

4.5 Schedule

Quarterly natural attenuation progress report in March, 1996.
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5.0 SITE CLOSURE AND DISMANTLING

5.1 Summary of Activities

Removed all piping and conduit from floodwall.

Plugged and abandoned 196 wells; completed the TNRCC reports to certify abandonment

of the wells.

Started conversion to peristaltic pump sampling of the progress monitoring wells.

Audited closure activities and progress versus the plan; there were no major variances.

5.2 Problems and Response Actions

None.

5.3 Problems Resolved

Problem

Tripping hazards.

Shortage of excavation equipment.

Disposal of well purge water.

Solution

Continuously inspect and pick up work
areas.

Leased a second endloader/backhoe.

Convert to peristaltic pump sampling.

5.4 On-going Activities

Dismantle and dispose/save all piping and conduit.

Plug and abandon all wells not required for long-term site management.

Document well plugging and abandonment.
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Daily safety meetings and constant safety awareness.

Include all contractors on daily safety incentive.

Dismantle and salvage electrical controls, switches, wiring, and motors.

Issue final site closure plan.
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6.0 AMBIENT AIR MANAGEMENT

Ambient air quality management continued on an "as-needed" basis to protect the
environment, human health, and site workers.

6.1 Summary of Activities

Collected and analyzed three ambient air samples; sent February samples to Keystone; the
results indicated no excess exposure to organic chemicals.

Sampled the ambient air in all work areas several times per shift and on a random "spot-
check" basis; there were no levels of volatile organic compounds which required response
action. Sampled ambient air in special work areas where burning and/or welding was
planned. Sampled ambient air continuously in areas where exposure could occur and
where confined space work occurred.

6.2 Problems and Response Action

Problem Response Action

Calibrate portable vapor meters. Calibrate before each use.

Sampling "hot" wells. Require respirator use when sampling "hot"
wells.

Ambient air quality in all work areas. Check all work areas with portable meter
several times per day.

6.3 Problems Resolved

Problem Response Action

Variable results on time-integrated samples. Revise sample handling procedures at
AATS.
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6.4 On-going Events/Activities

Measure ambient air quality in all work areas several times per day.

Conduct periodic time-integrated sampling in all major work areas.

Require respiratory protection when sampling "hot" wells.

Conduct necessary air sampling and analyses to issue and maintain "burn" permits.

Conduct the necessary air sampling to issue and maintain confined space entry permits.

Closely monitor ambient air quality in the vicinity of all dismantling work.

Conduct respirator fit tests on all employees.
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7.0 QUALITY ASSURANCE/QUALITY CONTROL

7.1 Summary of Activities

Collected 3 time-integrated ambient air samples.

Field parameters on all samples met QAQC requirements.

The air sample results were validated with no unresolved issues.

The first quarter 1996 groundwater sampling analytical results were validated with no
unresolved issues.

7.2 Problems and Response Action

None.

7.3 Problems Resolved

None.

7.4 Upcoming Events and Activities

Monthly ambient air samples to measure potential human exposure.

Quarterly aquifer remediation progress sampling.

QAQC validation of all air and groundwater samples.

Audit closure activities/progress versus plan every two weeks.

Issue 1995 Annual aquifer sampling report.

Issue First Quarter, 1996, Aquifer Progress Sampling Report.
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8.0 SITE MAINTENANCE

8.1 Summary of Activities

The site safety and housekeeping inspections and responses kept grounds safe and
attractive for employees and visitors.

All purchases were covered by written requisitions and purchase orders

All fire extinguishers were inspected and certified.

Smith Security provides security at the FLTG site, including the south side of Gulf Pump
Road; all site areas are checked. No incidents reported by Security in February.

All training is documented and records are maintained on-site

Data is entered on a daily basis.

Evaluated proposals to purchase water treatment plant.

On-site personnel requirements decreased as the dismantling proceeded.

Evaluated several long-term site management options for FLTG.

8.2 Problem Areas and Response Action

None.

8.3 Problems Resolved

None.
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8.4 Upcoming Events and Activities

Control purchasing and contracting.

Process invoices and cash management.

Negotiate lump sum for agency oversight.

Evaluate long-term property access options.

Sell water treatment plant.

Sell surplus equipment.

Develop detailed final site grading plan.

Inventory repositories.

MONTHLY PROGRESS REPORT.02 22 February. 1996



MONTHLY PROGRESS REPORT French Ltd. Project
Wetlands Maintenance FLTG, incorporated

9.0 WETLANDS MAINTENANCE

9.1 Summary of Activities and Progress

Inspected the site twice per week to evaluate status and to determine maintenance
requirements.

Continued work on a video of the project.

Continued the 5-year maintenance program.

Took aerial photos of the site to evaluate vegetation status.

9.2 Problem Areas and Solutions

None.

9.3 Problems Resolved

None.

9.4 Deliverables Submitted

January, 1996, Monthly Report.

9.5 Upcoming Events and Activities

Daily safety program when work on site.

Support Baytown response plan for the remaining affected soil.

Regular site inspections.

Site maintenance as required.
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Issue construction completion report.

Issue quarterly status report.

Complete project video.
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